



Manzil One

SAP TRANSFORMATION INTELLIGENCE HUB

PRODUCT DOCUMENT

From first lead to executive insight.

The complete lifecycle platform for SAP transformation presales and delivery — CRM, AI estimation, costing, proposals, project execution, resource intelligence and a live executive dashboard. Every rule is a configuration; every number traces to one source of truth.

VERSION

3.0 — Full Lifecycle Release

DATE

18 July 2026

LIVE

manzilone.vercel.app

STATUS

Production

01 Executive overview

What Manzil One is, who it serves, and the principle that shapes every screen.

Manzil One is a premium revenue-and-delivery platform purpose-built for SAP transformation businesses. It carries a deal through its entire life — capture, qualification, quotation, estimation, proposal, project delivery, and executive oversight — inside one workspace, with AI doing the heavy lifting at every step where judgement can be encoded.

The governing principle: everything is configuration. Stage gates, methodologies, phases, deliverable templates, transformation catalog, governance rules, working calendars, custom fields, approval chains — none of it is hard-coded. Administrators shape the platform to their delivery practice without code, and every restriction a user meets explains itself and names where to change it.

One source of truth. Each number on the executive dashboard is computed by the same code path as the feature page it summarises — project health, utilization, margins, forecasts. The platform never shows two versions of the same fact.

Audience	What they get
Presales team	Leads, pipeline, RFQs, AI-drafted quotations, approval chains, rate-card-grounded pricing.
Delivery team	Methodology roadmaps, Gantt with dependencies and baselines, RAID, workload, progress and effort.
Leadership	Eight live executive widgets, stage-gate governance, margin and capacity intelligence.
Administrators	Every rule, template, calendar, field and gate as self-service configuration.

02 The end-to-end lifecycle

Twelve stations, one thread of data. Nothing is re-entered; everything downstream derives from upstream.

Station	What happens
1 · Lead	Capture and qualify. Sources tracked, custom fields configurable, AI can create follow-up activities from a sentence.
2 · Opportunity	Kanban pipeline with value, probability and expected close. Stage moves are guarded by configurable gates.
3 · Quotation gate	From a configured stage onward, an approved / sent / accepted quotation is mandatory — the platform blocks the move and says why.
4 · RFQ & Quotation	Line items, manpower positions priced from rate cards, markup / discount / tax engine, approval chain, premium print PDF. Or one sentence to Manz AI drafts the whole quotation.
5 · Project gate	From a configured stage onward, a delivery project must exist — presales cannot outrun delivery.
6 · Project conversion	One click converts the opportunity: pick a transformation type from the catalog, its default methodology instantiates the full roadmap with phases and deliverable templates.
7 · Estimation	Fifteen solution characteristics produce duration, phase effort, resource mix and price — grounded in your rate cards and calibrated by your own delivery history.
8 · Proposal	The approved estimate assembles a client-ready proposal — scope, approach, resource plan, commercials with payment milestones, risks from the live RAID register — printed on the Manzil One letterhead.
9 · Delivery	Five planner views: Roadmap, Gantt (dependencies, critical path, baselines, drag-reschedule), Estimator, Resources, RAID. Working-day calendar honored everywhere.
10 · Collaboration	Realtime multi-user sync with presence, assignment notifications, on-demand overdue alerts, full audit trail as the activity feed.
11 · Completion	Marking a project complete freezes actual duration and logged hours — the raw material of calibration.
12 · Executive insight	Eight live widgets answer the Monday questions: pipeline by product, forecast, utilization, win probability, margin, health, benchmarks, capacity.

03 CRM core

The revenue engine: leads to verbal close.

Capability	What it does
Leads	Full CRUD with sources, owners, qualification; per-row edit; convert to opportunity.
Opportunities	Kanban pipeline board and list with filters; stage stepper on the detail page; expected revenue and probability drive every forecast downstream.
Stage gates	Two configurable gates (quotation-required-from-stage, project-required-from-stage). Blocked moves return a human explanation naming the Admin screen that controls them.
Customers & activities	Accounts with industry / billing / GST; activities with per-type field sets defined in Admin; AI creates activities from natural language; styled date pickers throughout.
Custom fields	Admin-defined fields with re-orderable positions drive the actual form layouts on Leads, Opportunities, Customers, RFQs and Quotations — interleaved with standard fields.
Global search	Command palette (Cmd/Ctrl-K) searches every entity type in one keystroke.
Audit trail	Every create / update / stage change / delete across the platform is recorded and browsable per record and globally.

04 RFQ, quotations & pricing

Rate-card-grounded commercial engine with AI drafting.

Capability	What it does
RFQ intake	Register client RFQs with line items and custom fields; AI can parse an RFQ document into structured items.
Quotation builder	Line items (manpower and non-manpower), position determination (designation × headcount × months × rate), markup / discount / tax computation, versioning, validity.
Rate cards	Manpower, non-manpower and license rate cards are the pricing source of truth. The AI matcher resolves any role name to the closest designation (aliases, token scoring) with indicative fallbacks.
Manz AI drafter	One sentence — “3-month Salesforce implementation for a hospital; 1 PM, 2 developers, 1 QA; Fixed Price” — becomes a complete draft quotation with positions, totals and an AI scope narrative.
Approvals	Configurable approval chain; pending approvals surface in notifications and the approvals workspace.
Print PDF	Letterhead-quality quotation and RFQ prints with totals, positions and terms.

05 Project delivery

A full project application derived from configuration.

Capability	What it does
Transformation catalog	Fifteen seeded SAP transformation types (Greenfield, Brownfield, Bluefield, rollouts, upgrades, BTP...) — plus your own; each maps to a default methodology.
Methodologies	SAP Activate templates ship seeded (S/4HANA Private 45wk, Public Cloud 30wk) with phase colors, durations and deliverable libraries — all editable. Build any methodology from scratch (Agile, Waterfall, Oracle OUM...): phases, durations, deliverables. In-use templates are delete-protected.
Roadmap view	Phase bar proportional to duration, phase cards with click-to-cycle task status, inline add/remove tasks, progress percentages.
Gantt view	Month/week timeline with zoom; finish-to-start dependencies with connector arrows; CPM critical path highlighting; baselines with variance ghosts; drag bars to move, drag edges to resize (working-day snap); % complete fills; assignee chips; overdue rings; today line.
Dependencies	Cycle-proof (self, duplicate, cross-project and circular links rejected server-side). Any schedule change cascades: successors auto-shift forward, never landing on a non-working day, with a toast reporting how many tasks moved.
Working calendar	Org-level working weekdays + holiday list. Gantt shades non-working days; drags snap; auto-shift respects it.
Baselines	Snapshot the schedule at commitment; ghost bars show planned-vs-actual with ahead/behind variance; re-baseline under change control; audit-logged.
Progress & effort	Per-task % complete (quick 25/50/75/100), estimate and actual hours; status and progress stay mutually coherent; phase and project roll-ups derive from task progress.
Exports	CSV, Microsoft Project XML (summary phases, FS links, resources, assignments), Excel schedule sheet, and an A4-landscape print-PDF plan.
Governance	Sequential-phase execution and completion-requires-all-phases as org toggles; every enforcement message names its configuration.

06 The AI suite

Deterministic engines where trust matters, generative AI where language matters — and a model that learns.

Capability	What it does
AI Estimator	Fifteen characteristics (users, countries, entities, plants, interfaces, RICEFW, conversions, testing cycles, support, training...) → weighted complexity (1.0–3.0×) → duration scaling the configured roadmap by $\sqrt{\text{complexity}}$ → phase effort split → 8-role resource mix sized by driving characteristics → rate-card-grounded costing with contingency and margin. Deterministic and reproducible: the same inputs always produce the same estimate.
Self-calibration	Every completed project contributes actual-vs-estimated duration and effort ratios. New estimates apply the median factors (clamped 0.6–1.8×) and carry a “Calibrated · N completed projects” badge with the factors disclosed in the assumptions. The estimator literally improves with every delivery.
Costing engine	Role table with per-role rate provenance (rate card vs indicative), implementation cost, 10% contingency, 35% markup, customer price, gross margin %.
Proposal generator	Assembles the full client document from live data; Gemini polishes the executive summary (deterministic fallback, honestly labelled); risks pull from the project's open RAID items.
Manz AI workspace	Chat, company overview research, email drafting, RFQ parsing, natural-language activity and quotation creation.

07 Resource intelligence & collaboration

Who, where, how loaded — and everyone on the same page, live.

Capability	What it does
Resource Optimizer	From the estimate: consultants and FTE-months, onsite/offshore mix (FTE-weighted, raised by multi-country rollouts), functional:technical ratio, PMO and QA sizing, peak staffing per phase, GCC mode (Arabic-speaking consultants, local lead, localization scope).
Deliverable library	Twelve reusable delivery artifacts (Project Charter, RAID Log, Cutover Plan, Hypercare Checklist...) — one click adds each to its natural phase.
Workload board	Twelve-week per-member heatmap across every active project: concurrent tasks and estimate-hours per week, overload flags (>2 concurrent or >40h), expandable task detail, unassigned pool.
RAID register	Structured risks / assumptions / issues / dependencies per project: severity, probability, owner, mitigation, due dates with overdue flags, filters, open-risk badge on the project header. Open risks flow into the proposal automatically.
Realtime co-planning	Supabase Realtime channels: every planner mutation broadcasts, peers refetch instantly, presence avatars show who is viewing, the audit feed refreshes live. Gracefully degrades to refresh-on-focus when unconfigured.
Notifications	Stage changes, task and RAID assignments, and on-demand overdue alerts (computed when the bell polls — no cron), deduplicated per task.

08 Executive dashboard

Eight widgets, each computed by the same code as its feature page.

Widget	What it answers
Pipeline by SAP Product	Open opportunity value and count grouped by the project's transformation type; unconverted deals shown honestly as unclassified.
Revenue Forecast	Probability-weighted pipeline by expected close month, including a no-date bucket so nothing silently disappears.
Resource Utilization	Members on tasks this week, overloaded members, unassigned tasks — same windows and thresholds as the workload board.
Win Probability	Value-weighted probability of open pipeline beside the realized win rate; the gap measures forecast optimism.
Gross Margin	Average margin across active quotations (color-banded) plus projected profit if they all close.
Project Health	On-track / at-risk / delayed / on-hold distribution from the shared health computation.
Duration Benchmarks	Per methodology: template baseline weeks vs average planned weeks; amber when running over.
Delivery Capacity	Free task slots this week with plain-language advice at 70% / 90% capacity.

09 Business scenarios — presales

S1	Capture and qualify a lead
PERSONA	Sales executive
TRIGGER	A prospect enquires from the website or an event.
FLOW	Create the lead with source and owner; log calls and meetings (each activity type shows its own configured fields); qualify; convert to an opportunity with value and expected close.
OUTCOME	A tracked opportunity enters the pipeline with full history.

S2	Run the pipeline on the kanban board
PERSONA	Sales manager
TRIGGER	Weekly pipeline review.
FLOW	Drag deals across stages on the board; blocked moves explain their gate; probability and value roll up to the dashboard forecast in real time.
OUTCOME	A disciplined, visual pipeline where governance is enforced, not hoped for.

S3	A stage gate blocks a premature move
PERSONA	Sales executive
TRIGGER	Attempting to move a deal to Management Approval without an approved quotation.
FLOW	The platform rejects the move with the reason and the Admin screen that configures it; the executive creates and sends the quotation first.
OUTCOME	No deal advances beyond the configured stage without commercial backing.

S4	Respond to an RFQ with a priced quotation
PERSONA	Presales consultant
TRIGGER	A client issues an RFQ.
FLOW	Register the RFQ; build the quotation: manpower positions priced from rate cards, line items, markup / discount / tax; route through the approval chain; print the letterhead PDF and send.
OUTCOME	A governed, versioned, professionally printed commercial response.

S5	Draft a quotation with one sentence
PERSONA	Account manager
TRIGGER	A familiar deal shape needs a fast quote.
FLOW	Type “6-month S/4HANA support for a manufacturer; 1 PM, 3 consultants, 1 ABAP; T&M” into Draft-with-AI. Rates resolve from your rate cards; Gemini writes the scope narrative.
OUTCOME	A complete draft quotation in seconds, grounded in your own pricing.

S6	Quotation approval chain
PERSONA	Finance approver
TRIGGER	A quotation exceeds the discount policy.
FLOW	The submission lands in Approvals with margin visible; approve or reject with comments; status and audit update instantly.
OUTCOME	Commercial control without email ping-pong.

10 Business scenarios — estimation & commercial

S7	Convert a won-track opportunity into a project
PERSONA	Delivery manager
TRIGGER	The client gives verbal confirmation.
FLOW	On the opportunity, click Create project; choose the transformation type (e.g. Greenfield S/4HANA Private); its methodology instantiates the full phase-and-deliverable roadmap; PRJ number issued; the opportunity links both ways.
OUTCOME	Presales context flows into delivery without re-entry — and the project gate is satisfied.
S8	Estimate a program from 15 characteristics
PERSONA	Solution architect
TRIGGER	Scope is understood well enough to size.
FLOW	In the Estimator view enter users, countries, entities, plants, interfaces, RICEFW counts, testing cycles, support months...; Estimate returns duration, complexity, phase effort, an 8-role mix with rate provenance, contingency and price. The calibration badge shows whether history has tuned it.
OUTCOME	A defensible, reproducible estimate in minutes, saved on the project and audit-logged.
S9	Review costing and margin
PERSONA	Delivery director
TRIGGER	Commercial review before client submission.
FLOW	Read the role-cost table (rate-card vs indicative badges), implementation cost, contingency, customer price and margin %; adjust characteristics and re-estimate; every change is explained in the assumptions.
OUTCOME	Margin is engineered, not discovered at closing.
S10	One-click quotation from the estimate
PERSONA	Presales consultant
TRIGGER	The estimate is agreed internally.
FLOW	Click Draft quotation from estimate: man-month line items and positions generate, totals run through the same engine as manual quotes, linked to the opportunity and customer.
OUTCOME	Estimate and quotation can never diverge — one produces the other.
S11	Generate the client proposal
PERSONA	Engagement manager
TRIGGER	The client requests a formal proposal.
FLOW	Click Generate proposal: executive summary (AI-polished), in/out of scope from the actual characteristics, methodology approach and timeline, resource plan with onsite/offshore, commercials with a 20/20/30/20/10 milestone schedule, risks led by the live RAID register, acceptance criteria. Print to PDF on the letterhead.
OUTCOME	Days of proposal assembly become one click plus review.

S12	Hand the plan to a client PMO
PERSONA	Project manager
TRIGGER	The client's PMO runs Microsoft Project.
FLOW	Export from the Gantt: MS Project XML (phases, links, resources, % complete), Excel schedule, print-PDF plan, or CSV.
OUTCOME	The plan travels in whatever format the client already uses.

11 Business scenarios — delivery execution

S13 Tailor the roadmap and staff the work

PERSONA	Project manager
TRIGGER	Kickoff week.
FLOW	Adjust phase durations; add project-specific tasks; pull artifacts from the deliverable library; assign owners (each assignment notifies the member); set priorities and estimate hours.
OUTCOME	A living plan the whole team can execute against.

S14 Sequence with dependencies and read the critical path

PERSONA	Project manager
TRIGGER	Tasks have real ordering constraints.
FLOW	In a task's popover add predecessors (self, duplicate, cross-project and circular links are rejected); connector arrows draw; toggle Critical path to highlight the longest chain.
OUTCOME	The schedule reflects reality, and the chain that actually drives the end date is visible.

S15 A predecessor slips — the plan self-heals

PERSONA	Project manager
TRIGGER	Testing finishes a week late.
FLOW	Move the predecessor's end date (edit or drag): every downstream task auto-shifts forward, landing on working days, with a toast counting the moves; peers see it live; the audit trail records it.
OUTCOME	No manual re-planning, no silently broken sequences.

S16 Baseline the commitment and track variance

PERSONA	Delivery director
TRIGGER	The plan is agreed with the client.
FLOW	Click Set baseline. Ghost bars now show planned-vs-actual on every phase and task with days-ahead/behind in tooltips; re-baseline after approved change control.
OUTCOME	Slippage is measured against a frozen commitment, not a moving target.

S17 Configure the working calendar

PERSONA	Administrator
TRIGGER	The org works Sunday–Thursday with national holidays.
FLOW	In Admin → SAP Projects toggle the working weekdays and add holiday dates. The Gantt shades non-working days, drags snap to working days, and auto-shift never lands work on a holiday.
OUTCOME	Schedules respect how the organisation actually works.

S18 Track progress in % and hours

PERSONA	Team member
TRIGGER	Daily execution.
FLOW	Set 25/50/75/100% on tasks (status stays coherent automatically), log estimate and actual hours; phase and project completion derive from task progress; bars fill live.
OUTCOME	Progress is granular and honest — and it feeds calibration when the project closes.

12

Business scenarios — governance, risk & collaboration

S19 Raise, mitigate and close a RAID risk

PERSONA	Project manager
TRIGGER	Fit-to-standard reveals a data-quality risk.
FLOW	In the RAID view add the risk with severity and probability; assign an owner (notified); record the mitigation; set a due date (overdue flags red); close it when resolved. The project header counts open risks; the next proposal generation leads with them.
OUTCOME	Risk management is structured, owned and client-visible — not a spreadsheet nobody opens.

S20 Enforce sequential delivery

PERSONA	Administrator / PM
TRIGGER	The org requires phase gates.
FLOW	Enable Sequential phase execution: work (status or progress) in a later phase is blocked while earlier phases are open, with a message naming the config. Completion-requires-all-phases stops premature project closure.
OUTCOME	Method discipline enforced by the platform, adjustable in one switch.

S21 Co-plan live with the team

PERSONA	Whole project team
TRIGGER	Two planners work the same schedule.
FLOW	Presence avatars show who is in the project; every edit broadcasts and peers' views refresh instantly, including the activity feed; assignments and overdue tasks arrive in the bell.
OUTCOME	One shared plan, no refresh button, no stale copies.

S22 Balance the bench

PERSONA	Resource manager
TRIGGER	New work needs staffing.
FLOW	Open Projects → Workload: the 12-week heatmap shows each member's concurrent tasks and hours across all projects, overloaded members sort first, unassigned work pools at the bottom; reassign from the Gantt popovers.
OUTCOME	Overload is caught before it burns people or dates.

13 Business scenarios — executive & learning loop

S23 The Monday morning review

PERSONA	Managing director
TRIGGER	Weekly leadership meeting.
FLOW	Open the dashboard: pipeline by SAP product, weighted forecast by month, utilization and capacity, win probability vs realized rate, margin band, project health distribution, duration benchmarks — every widget deep-links to its module.
OUTCOME	Decisions from live data with zero report preparation.

S24 Close a project and make the estimator smarter

PERSONA	Delivery manager
TRIGGER	Go-live and hypercare complete.
FLOW	Mark the project Completed (governance verifies all phases): actual weeks and logged hours freeze into the record. The very next estimate anywhere in the org applies the updated median calibration factors and displays them.
OUTCOME	Every delivery makes the next estimate more accurate — the flywheel of an intelligence hub.

S25 Stand up a non-SAP delivery practice

PERSONA	Administrator
TRIGGER	The firm adds an Agile custom-development offering.
FLOW	Create a new methodology (auto-keyed), add its phases with durations and colors, attach deliverable templates, add a transformation type mapped to it — then convert opportunities into projects that run it. Delete-guards protect anything in use.
OUTCOME	The platform grows with the business — no vendor, no code.

14 Configuration reference

Everything an administrator controls — the platform's contract that nothing is hard-coded.

Configuration	Scope
Pipeline gates	Quotation-required stage · project-required stage (each independently off/any stage).
Project governance	Sequential phase execution · completion requires all phases.
Working calendar	Working weekdays (Mon–Sun toggles, min 1) · holiday dates (up to 200).
Methodologies	Create / rename / deactivate / delete; phases (name, color, weeks, active, delete); deliverable templates per phase.
Transformation catalog	Create / delete types, subtitle, default methodology mapping, active toggles.
Custom fields	Per entity (Lead, Opportunity, Customer, RFQ, Quotation, Activity types); ordering drives form layout.
Approval chain	Approver roles and sequence for quotations.
Rate cards	Manpower / non-manpower / license designations and rates — the pricing ground truth.
Master data	Territories, business units, users and roles, activity types with per-type field scoping.
Branding & themes	Landing hero version toggle; Platinum theme with accent options; release notes and What's-New.

15 Architecture, security & data

Capability	What it does
Stack	Next.js 15 (App Router) · TypeScript strict · Prisma ORM · Supabase PostgreSQL · NextAuth v5 · Tailwind + shadcn/ui · Gemini for generative steps · Supabase Realtime channels.
Tenancy	Every query is organization-scoped server-side; cross-org access is structurally impossible.
Authentication	Credentials with verified-email OTP signup, Google SSO, OTP password reset, change-password.
Authorization	Role-based (Admin / Sales Manager / Sales Executive / Finance); destructive project operations are admin-only; template deletion is use-guarded.
Integrity	Dependency cycles rejected; status/progress coherence enforced; gates evaluated server-side; auto-shift is transactional and audited.
Auditability	Every material change writes an audit row (who, what, when, summary) — per record and org-wide.
AI posture	Pricing and estimation are deterministic and reproducible; generative AI is confined to language (summaries, narratives, parsing) with silent deterministic fallbacks; calibration uses only your own delivery data.

16 Forward roadmap

Theme	Direction
Timesheets & budget burn	Logged time per day feeding actual cost vs estimate and invoicing milestones.
External integrations	SAP Cloud ALM / Solution Manager, Jira, Microsoft Teams notifications.
Deeper scheduling	SS/FF/SF dependency types (schema-ready), lag/lead, multiple baselines, resource leveling.
Named-resource optimization	Skills matrix matching estimate roles to actual consultants and availability.

Theme	Direction
Client surfaces	Customer portal for quote acceptance and e-signature; scheduled executive digests.

Manzil One — from first touch to executive insight, one platform, one source of truth, and an estimator that gets smarter with every project you deliver.